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DEPARTMENT OF THE NAVY

Naval Facilities Engineering Command Southeast
Jacksonville, FL. 32212-0030

Memorandum for the file

Date: August 7, 2013

Subject:  Extension of Calendar Year 2012 NAS Pensacola Site Management Plan (SMP)
Deadlines, Extension Number 2013-11

From: Patty Marajh—\Whittemore, Navy
David Grabka, FDEP
Tim Woolheater, USEPA Region 4

To: File

In accordance with Part XXIlI of the October 23, 1990, Federal Facilities Agreement, deadlines
established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a
deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended
in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year
2012 Final SMP.

1. OUJ/SITE Number & Description : Operable Unit (OU) 18, Site 43 Demolition Debris Disposal

Area

2. Deadline or schedule being extended: Submittal of the Draft Remedial Action Completion
Report (RACR).

3. Length of extension/new deadline: 32-day extension for submittal of the Draft RACR from
August 16, 2013 to September 17, 2013.

4. Good Cause

Force Majeure

Another Parties Failure
Dispute Resolution
M Delay caused by extension granted for other deadline

M Events or series of events mutually agreed to by the Parties

5. Brief description/Explanation of cause:
The Navy had previously requested an extension for the deadline to submit the Draft Remedial




Action Completion Report (RACR) for OU18, Site 43 in a Memo to File dated July 23, 2013
indicating a submittal date of August 16, 2013.

The fieldwork for remedial action was completed by the Navy’s remedial action contractor on
July 18, 2013 and the Navy’s remedial action contractor has indicated that they need additional
time to finalize the RACR. The internal draft of this document requires Navy review and
incorporation of Navy comments by the remedial action contractor. These tasks will require
another extension to the current deadline for submittal of the Draft RACR. Additionally, the
Navy internal review timeframes are being impacted by the furloughs being currently
implemented by the Department of Defense.

Based on the above factors, an extension for the Draft RACR submittal date from August 16,

2013 to September 17, 2013 is being requested.
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